COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2013

ESTI MATE SUMVARY 08:12:13
CONTI D C18618 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18618- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 2.0 DAYS TI ME ALLOW 180 WORK DAYS
US160 VEST OF PAGOSA SPGS NEAR PERCENT TI ME: 1.11 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO NH1602- 133
US160 WEST OF PAGOSA SPGS NEAR
NAVE OF RQAD: 160A
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
SKANSKA USA C VI L VEST ROCKY MOUNTAIN DI STRICT | NC. PAY PER OD ENDI NG 10/ 20/ 2013 DATE TI ME STARTED 09/ 03/ 2013
P.O Box 1660 DATE LET 05/ 23/ 2013 DATE WORK BEGAN 09/ 03/ 2013
22419 County Road G DATE AWARDED 06/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2013 DATE ACCEPTED
Cortez CO 81321 970- 565- 8000 DATE NOTI CE TO PROCEED 09/ 03/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,690, 025. 35 PARTI Cl PATI NG $ 433, 961. 20 $ 287, 231.55
AWARD PRQIECT AMT: $ 5,903, 226.35 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 6. 49% TOTAL EARNI NGS 433, 961. 20 287, 231. 55
FUNDS AVAI LABLE: $  6,256,064.15 STOCKPI LED MATERI ALS 132, 220. 00 -19, 526. 00
GROSS EARNI NGS 566, 181. 20 267, 705. 55
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8,958.67 -4,556.78
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 557, 222.53 263, 148. 77
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 557, 222.53 263, 148. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 263, 148. 77

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18618-BI D ESTI MATE RUN 11/09/ 2013
PRQIECT NH1602- 133 ESTI MATE NO 0002 08:12: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 201- 00001 C earing and G ubbing 9. 300 1. 900
ACRE 0. 080 112.00
1, 400. 00000 1.980 2,772.00
0010 202- 00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0015 202- 00035 *Renoval of Pipe 447. 000 0. 000
LF 50. 000 1, 750. 00
35. 00000 50. 000 1, 750. 00
0020 202-00090 Renoval of Delineator 20. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0025 202- 00220 *Renoval of Asphalt Mat 18, 605. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0. 00
0030 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 055. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0035 202-00250 Renoval of Pavement Marking 2, 000. 000 0. 000
SF 0. 000 0. 00
2. 75000 0. 000 0. 00
0040 202- 00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0045 202-00821 Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0050 202- 01000 *Renoval of Fence 6, 042. 000 2, 440. 000
LF 1,112. 000 1, 000. 80
0. 90000 3, 552. 000 3, 196. 80
0055 202- 04001 Pl ug Cul vert 2. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18618-BI D ESTI MATE RUN 11/09/ 2013
PRQJECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04002 C ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0065 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 48, 458. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0070 203-00100 *Muck Excavation 778. 000 0. 000
cY 98. 000 1, 911. 00
19. 50000 98. 000 1, 911. 00
0075 203-01100 Proof Rolling 20. 000 0. 000
HOUR 4.000 400. 00
100. 00000 4.000 400. 00
0080 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 15. 500 2,139.00
138. 00000 15. 500 2,139.00
0090 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 9. 000 945. 00
105. 00000 9. 000 945. 00
0095 203-01594 Conbi nati on Loader 40. 000 4.000
HOUR 7.500 712.50
95. 00000 11.500 1,092. 50
0100 203-01597 *Pot hol i ng 40. 000 19. 500
HOUR 12. 750 6, 375. 00
500. 00000 32. 250 16, 125. 00
0105 203-01622 Sweepi ng (Wth Pickup Broon 30. 000 0. 000
HOUR 1. 000 88. 00
88. 00000 1. 000 88. 00
0110 203-02330 Labor er 80. 000 0. 000
HOUR 8. 500 255. 00
30. 00000 8. 500 255. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18618- BI D ESTI MATE RUN 11/ 09/ 2013
PRQIECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 *Structure Excavation 629. 000 0. 000
CY 0. 000 0. 00
7.50000 0. 000 0. 00
0120 206- 00065 Structure Backfill (FlowFill) 16. 000 0. 000
cY 7.000 1, 554. 00
222. 00000 7.000 1, 554. 00
0125 206- 00100 *Structure Backfill (dass 1) 328. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0130 207-00205 Topsoi | 4, 253. 000 0. 000
CY 0. 000 0. 00
14. 00000 0. 000 0. 00
0135 207-00210 St ockpi | e Topsoi | 6, 178. 000 486. 000
cY 864. 000 12, 096. 00
14. 00000 1, 350. 000 18, 900. 00
0140 207-00305 Wt | and Topsoi | 81. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0145 207-00310 St ockpi | e Wetl and Topsoi | 81. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0150 208-00002 *Erosion Log (12 Inch) 650. 000 140. 000
LF 61. 000 244. 00
4. 00000 201. 000 804. 00
0155 208-00011 *Erosion Bales (Wed Free) 125. 000 0. 000
EACH 20. 000 340. 00
17. 00000 20. 000 340. 00
0160 208-00020 *Silt Fence 12, 870. 000 2,188. 000
LF 609. 000 669. 90
1. 10000 2,797.000 3,076.70
0165 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18618-BI D ESTI MATE RUN 11/ 09/ 2013
PRQJECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 1. 000 50. 00
50. 00000 1. 000 50. 00
0180 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 1. 000 140. 00
140. 00000 1. 000 140. 00
0185 208-00206 Erosi on Control Supervisor 180. 000 14. 000
DAY 18. 000 3, 600. 00
200. 00000 32. 000 6, 400. 00
0190 210-00810 Reset Gound Sign 13. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 6. 600 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0200 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 6. 600 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0210 213-00004 *Mil ching (Weed Free Straw) 6. 700 0. 000
ACRE 0. 000 0. 00
920. 00000 0. 000 0. 00
0215 213-00061 *Mil ch Tacki fier 670. 000 0. 000
LB 0. 000 0. 00
3. 75000 0. 000 0. 00
0220 213-00100 *Soi | Bi nder 5. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18618- Bl D ESTI MATE RUN 11/ 09/ 2013
PRQJECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-01010 *Brush Layer Cutting 200. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0230 215-00000 *Transpl ant Shrub 10. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0235 215-00600 *Transpl ant Pl ug 30. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0240 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 9, 690. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0245 216- 00303 *Turf Reinforcement Mat (O ass 3) 642. 000 0. 000
SY 0. 000 0. 00
6. 25000 0. 000 0. 00
0250 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0255 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 304- 02000 *Aggregat e Base Course (O ass 2) 24, 277. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
0260 MATERI AL ALLOMNCE Crushed d 2 at Pit 5, 800. 000
TON 0. 000 0. 00
9. 81000 5, 800. 000 56, 898. 00
0265 304- 06000 *Aggregat e Base Course (C ass 6) 11, 018. 000 0. 000
TON 98. 960 2,078.16
21. 00000 98. 960 2,078. 16
0270 304-09014 *Aggregat e Base Course (Special) 14, 255. 000 0. 000
TON 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18618-BI D ESTI MATE RUN 11/ 09/ 2013
PRQJECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0. 00
0280 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 25, 291. 000 0. 000
TON 0. 000 0. 00
87. 00000 0. 000 0. 00
0285 411-10255  Enulsified Asphalt (Sl ow Setting) 11, 842. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0290 420-00113 Geotextile (Drainage) (dass 2) 1, 261. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0295 506-00206 Riprap (6 Inch) 10. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0300 506-00212  Riprap (12 Inch) 80. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0305 506-01020 Geogrid Reinforcenent 3, 500. 000 0. 000
Sy 558. 000 1, 395. 00
2.50000 558. 000 1, 395. 00
0310 601- 03030 *Concrete Cass D (Box Culvert) 44. 000 0. 000
CY 0. 000 0. 00
615. 00000 0. 000 0. 00
0315 602- 00000 Rei nforcing Steel 6, 358. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
0320 603-33036 36 Inch Pipe Safety End Treat ment 6. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0325 603- 70804 *8x4 Foot Concrete Box Cul vert (Precast) 60. 000 0. 000
LF 0. 000 0. 00
745. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18618-BI D ESTI MATE RUN 11/ 09/ 2013
PRQJECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0335 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0340 606-00301 Quardrail Type 3 (6-3 Post Spacing) 388. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0345 606- 01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0350 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0355 607-00005 *End Post 12. 000 0. 000
EACH 4.000 760. 00
190. 00000 4.000 760. 00
0360 607-00010 *Corner and Line Brace Post 36. 000 5. 000
EACH 11. 000 2,310. 00
210. 00000 16. 000 3, 360. 00
0365 607-01010 *Fence Barbed Wre with Metal Posts (Special) 9, 057. 000 794. 000
LF 2,154. 000 3,015. 60
1. 40000 2,948. 000 4,127. 20
0370 607-11525 *Fence (Plastic) 1, 250. 000 305. 000
LF 455. 000 1, 137.50
2.50000 760. 000 1, 900. 00
0375 609-24008 CQutter Type 2 (8 Foot) 320. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0380 612-00001  Delineator (Type I) 35. 000 0. 000
EACH 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18618-BI D ESTI MATE RUN 11/09/ 2013
PRQJECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 612-00002  Delineator (Type I1) 66. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0390 612-00003  Delineator (Type I11) 18. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0395 614-00011 Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0400 614-00012 Sign Panel (Cass I1) 85. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0405 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 10. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0410 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0415 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 24.000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0420 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0425 614-80385 Runble Strip 28, 360. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00
0430 624-27018 *18 I nch Drainage Pipe (Cass 7) 56. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0435 624-27024 *24 Inch Drainage Pipe (Qass 7) 148. 000 0. 000
LF 77.000 6, 930. 00
90. 00000 77.000 6, 930. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18618-BI D ESTI MATE RUN 11/ 09/ 2013
PRQJECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 624-27036 *36 Inch Drainage Pipe (Qass 7) 497. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0445 625- 00000 *Construction Surveying 1. 000 0. 180
LS 0. 000 0. 00
50, 500. 00000 0. 180 9, 090. 00
0450 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0455 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 229 135, 339. 00
591, 000. 00000 0. 229 135, 339. 00
0460 626- 01000 Public Information Services 1. 000 0. 100
LS 0. 150 1, 875.00
12, 500. 00000 0. 250 3,125.00
0465 627-00005 Epoxy Pavenent Mar ki ng 328. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0470 627-00011 Pavenent Marking Paint (\Waterborne) 650. 000 0. 000
GAL 0. 000 0. 00
33. 00000 0. 000 0. 00
0475 627-40003 Met hyl Met hacryl ate Pavenent Marking (Inlaid) 675. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0480 630-00000  *Fl aggi ng 4, 000. 000 79. 500
HOUR 461. 000 9, 681. 00
21. 00000 540. 500 11, 350. 50
0485 630- 00007 *Traffic Control Inspection 60. 000 19. 000
DAY 12. 000 2,520. 00
210. 00000 31. 000 6, 510. 00
0490 630-00012 *Traffic Control Managenent 180. 000 10. 000
DAY 18. 000 11, 700. 00
650. 00000 28. 000 18, 200. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18618-BI D ESTI MATE RUN 11/ 09/ 2013
PRQIECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630- 80305 *Fl aggi ng Station Light 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0500 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 2. 000
EACH 2.000 44.00
22. 00000 4. 000 88. 00
0510 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 14. 000
EACH 3. 000 99. 00
33. 00000 17. 000 561. 00
0515 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0520 630-80344 *Construction Traffic Sign (Special) 70. 000 25. 000
SF 0. 000 0. 00
13. 00000 25. 000 325. 00
0525 630- 80350 *Vertical Panel 100. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0530 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4,900. 00000 1. 000 4,900. 00
0535 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 17. 000
EACH 0. 000 0. 00
5. 50000 17. 000 93.50
0540 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
0545 630-80370 Concrete Barrier (Tenporary) 3, 940. 000 0. 000
LF 751. 000 45, 060. 00

60. 00000 751. 000 45, 060. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18618-BI D ESTI MATE RUN
PRQJECT: NH1602- 133 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 MATERI AL ALLOMNCE Concrete Barrier in Yard 3, 648. 000
LF -751. 000 - 19, 526. 00
26. 00000 2,897.000 75, 322. 00
0550 630- 80380 *Traffic Cone 300. 000 22.500
EACH 0. 000 0. 00
1. 10000 22.500 24.75
0555 630-85011 *| npact Attenuator (Tenporary) 640. 000 0. 000
DAY 35. 000 192. 50
5. 50000 35. 000 192. 50
0560 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 0. 000
FA 10. 090 10. 09
1. 00000 10. 090 10. 09
0575 700- 70018 F/ A Roadway Snoot hness | ncentive 98, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 138, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700- 70025 F/' A Quality Incentive Paynent 122, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70034 FIA Uilities 50, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18618-BI D ESTI MATE RUN 11/ 09/ 2013
PRQIECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0605 700- 70589 F/ A Environnental Health & Safety Management 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 6, 295,410.85$ 239, 003.05 % 451, 678. 70
CAT NO0300 wall P-08-A

0610 206-00000 Structure Excavation 3, 827. 000 0. 000
cY 3, 827. 000 28, 702. 50
7.50000 3, 827. 000 28, 702. 50
0615 206- 00100 *Structure Backfill (dass 1) 1, 379. 000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0620 206- 00360 *Mechani cal Rei nforcenent of Soil 749. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0625 420- 00000 *Geonenbr ane 594. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0630 504- 04420 *Precast Panel Facing 2, 425. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
0635 506-00212 Riprap (12 Inch) 2. 000 0. 000
CcY 0. 000 0. 00
100. 00000 0. 000 0. 00
0640 601-03000 *Concrete Class D 37.000 0. 000
CcY 0. 000 0. 00
350. 00000 0. 000 0. 00
0645 601- 40300 Structural Concrete Coating 403. 000 0. 000
SY 0. 000 0. 00

38. 00000 0. 000 0.00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18618-BI D ESTI MATE RUN 11/ 09/ 2013
PRQJECT: NH1602- 133 ESTI MATE NO 0002 08:12:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 wall P-08-A
0650 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 763. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 606-00730  Cuardrail Type 7 (Style CD) 280. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 308, 814.50 $ 28,702.50 % 28, 702.50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0660 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
48, 500. 00000 1. 000 48, 500. 00
0665 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 800. 00000 1. 000 25, 800. 00
0670 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
CAT 0400 CURRENT AMI $ 85, 800. 00 $ 0.00% 85, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 6,690, 025.35 $

267,705.55%

566, 181. 20



